

LOWNDES COUNTY BOARD OF COMMISSIONERS
COMMISSION AGENDA ITEM

SUBJECT: Kinderlou-Clyattville Road Paving and Drainage
Improvements, TIA-P.I. 0016278 Supplemental Agreement No. 1

DATE OF MEETING: March 10, 2026

Work
Session/Regular
Session

BUDGET IMPACT: \$1,100,000.00

FUNDING SOURCE:

- ☐ Annual
- ☐ Capital
- ☐ N/A
- ☐ SPLOST
- ☒ TSPLOST

COUNTY ACTION REQUESTED ON: Kinderlou-Clyattville Road Paving and Drainage
Improvements Supplemental Agreement

HISTORY, FACTS AND ISSUES: The original agreement dated 04/25/2022 with the Georgia Department of Transportation has a "not to exceed amount" of \$3,450,000.00 for the Kinderlou Clyattville Road Paving and Drainage Improvements project. Staff asked the Transportation Investment Act (TIA) office for an additional funding request to cover the difference between the actual cost of the project (\$4,550,000.00) and the agreement amount. After reviewing the initial TIA budget, bid amount, and projected tax collections for TIA, the TIA office has agreed to provide additional funds of \$1,100,000.00 to cover the total cost of the project. The project is complete, and the Supplemental Agreement will allow staff to invoice TIA for the final reimbursement.

OPTIONS: 1. Approve Supplemental Agreement No. 1 and authorize the Chairman to sign the agreement.
2. Redirect.

RECOMMENDED ACTION: Option 1

DEPARTMENT: Engineering

DEPARTMENT HEAD: Chad McLeod

ADMINISTRATIVE COMMENTS AND RECOMMENDATIONS: